

Influencing

Strand	Action	Action summary	Date	Status	Activity Summary
Climate Action Partnership and Collaboration	IN1	Produce an Influencing Strategy	2024	Completed	An Influencing Strategy was produced, agreed by the Climate Action Partnership, and endorsed by Calderdale Council in 2024.
Climate Action Partnership	IN2	Produce delivery plans for each theme group	2024	Work underway	Each theme group has clear plans for future meetings and prioritised focus areas.
Climate Action Partnership	IN3	Develop climate adaptation plans	2026	Work underway	Calderdale Flood Action Plan was refreshed in Autumn 2024. Calderdale Council has been developing service-level adaptation plans and piloting them with Public Health and Countryside Services.
Climate Action Partnership	IN4	Create a publicly accessible climate dashboard	2026	Completed	A climate dashboard has been launched and will be updated regularly. www.dataworks.calderdale.gov.uk/dashboards/climate-change
Climate Action Partnership and Vision	IN5	Regular reporting schedule	2024	On track	The first annual report was published in January 2025. A mid-year written and verbal update was shared at July's Climate Action Partnership meeting.
Vision	IN6	Increase the number of sign-ups to climate e-newsletter	2023	On track	The newsletter list continues to grow. Having increased from 646 subscribers in October 2024 to 689 in December 2025.
Vision	IN7	Implement a feedback mechanism to keep the public updated on the Partnership's progress	2026	On track	The Partnership's papers are available online. Formal meetings are available to watch live. Theme groups report progress to the Partnership. Annual reviews have been published for both 2024 and 2025. These reviews have been supported via communications and engagement plans.

Calderdale Climate Action Plan Annual Review 2025

Strand	Action	Action summary	Date	Status	Activity Summary
Collaborating	IN8	Identify funding and resources to deliver climate action	2026	Work underway	Funding opportunities are communicated via the climate newsletter and to theme group leads. There have been several successful funding awards for local groups and projects in the past year. Theme group members monitor the funding landscape and seek opportunities aligned with their climate action priorities. We work hard to align available funds with local priorities.
Collaborating	IN9	Work in partnership to deliver climate action	2026	On track	The theme groups include a range of members representing voluntary, community, public service, and businesses working in partnership to deliver climate action.
Making Climate Action part of Everything We Do	IN10	Build climate action into decision making	2026	Work underway	All partners in Calderdale need to embed climate action into everyday decisions, such as what they buy and how they travel. As an example of good practice, Calderdale Council's decisions must consider environmental, economic and health impacts.
Making Climate Action Part of Everything We Do	IN11	Climate Action Partnership has key asks to ensure climate action is part of the decision making	2026	Completed	The Influencing Strategy has identified key 'asks' and these will be used by all Partnership members.

Status definitions:

Completed: Key requirements have been met.

On Track: Key requirements are on target to be met by the target date.

Work Underway: Work has started on this action. It is unclear whether it will be fully achieved by the target date.

Significant Barriers: Barriers will prevent this action from being completed without urgent attention.

Not Started: There has been no work completed on this action to date.